
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:23 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 068 Date: 11-Jan-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 5:00 PM Break: Over Time: 05:00

Const Calendar Day: 855

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

SUNNY

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Attended Safety meeting in the field:
Brought up the attention to the Cable team about how MCM post-tensioning may be affecting our work.
Strand from MCM job landed on the wood decking near the bottom of the North Deviation saddle. No
injuries reported. Management is aware of incident.

Operations @ SDS -

8am: Jerry's crew installing strand # 3 @ jacking saddle and Jimmy's crew forming up strand at NDS.
About 4' of strand was installed and it took about 1 hour long. A little later during the installation, Jerry
decided to pull strand # 3 out (10:20am). About 5' was installed before it was pulled out.

11:20am: Strand # 3 moved south before they installed it. It is unclear what made strand move.
Installation proceeded 5 minutes after.

1:57pm: Workers noticed red wire fell to the # 2 position from # 3 (between temporary post E7 & E8). It is
unclear what factors cause wire to fall out of place.

4pm: ABF pulled some of strand # 3 out. Observed that wires were out of place.
4:25pm: ABF removed strand entirely from the SDS.

My hours worked: 13 hours total, including 5 hours OT.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 068 Date: 11-Jan-2012 Wednesday

JNM JOSEPH STONEIronworker 8.00 2.00 0.00 10.00

Attachment

Strand # 3 Installation @ South Deviation Saddle - Red wire moved
from # 3 to # 4 position

Strand # 3 Installation (2nd time) @ South Deviation Saddle

Strand # 3 Installation @ South Deviation Saddle Strand # 3 Installation @ South Deviation Saddle

Strand # 3 Installation @ South Deviation Saddle - Configuration of
wires

Strand # 3 Installation @ Jacking Saddle
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 068 Date: 11-Jan-2012 Wednesday

Strand # 3 Installation @ Jacking Saddle Strand # 3 Installation @ Jacking Saddle - Configuration of wires. Red
wire slipped from # 3 to # 2 position. ABF pulled entire strand from

SDS.

Strand # 3 Installation @ Jacking Saddle Strand # 3 Installation @ South Deviation Saddle - Configuration of
wires

Strand # 3 Installation @ South Deviation Saddle Reference Post of red wire mis-configuration
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 068 Date: 11-Jan-2012 Wednesday

Strand # 3 removed completely from SDS Strand # 3 Installation @ Jacking Saddle

Strand # 3 Installation @ South Deviation Saddle - Configuration of
wires

Strand # 3 Installation @ Jacking Saddle

Strand # 3 Installation @ Jacking Saddle Strand # 3 Installation @ South Deviation Saddle - Red wire moved
from # 3 to # 4 position
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 068 Date: 11-Jan-2012 Wednesday

Strand # 3 Installation @ South Deviation Saddle Strand # 3 Installation @ South Deviation Saddle

Strand # 3 circumferencial mark @ Jacking Saddle
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